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SUMMARY OF CHANGES
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The total cost of this contract was increased by $5,511.00 from $14,793.00 to $20,304.00.

SUPPLIES OR SERVICES AND PRICES

ITEM NO
0004

CLIN 0004 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

1 Lump Sum $1,837.00
Provide all labor
FFP
equipment, and materials necessary to complete repairs outlined in proposal L03-
6521 on two Cleaver Brooks Boilers at McMillian WTP.

NET AMT
ACRN AC Funded Amount
FOB: Destination
CLIN 0005 is added as follows:
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
0005 1 Lump Sum $3,674.00

Provide all labor

FFP

equipment, and materials necessary to complete repairs outlined in proposal L03-
6514 on two Cleaver Brooks Boilers at McMillian WTP.

NET AMT

ACRN AC Funded Amount

FOB: Destination

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

AMOUNT
$1,837.00

$1,837.00

$1,837.00

AMOUNT
$3,674.00

$3,674.00

$3,674.00
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As a result of this modification, the total funded amount for this document was increased by $5,511.00 from
$14,793.00 to $20,304.00.

CLIN 0004:
Funding on CLIN 0004 is initiated as follows:

ACRN: AC

Acctng Data: 99 NA X 9829.0000 E2 X 08 2471 008273 96499 2520 001SZV
Increase: $1,837.00

Total: $1,837.00

CLIN 0005:
Funding on CLIN 0005 is initiated as follows:

ACRN: AC
Acctng Data: 99 NA X 9829.0000 E2 X 08 2471 008273 96499 2520 001SZV
Increase: $3,674.00
Total: $3,674.00
DELIVERIES AND PERFORMANCE

The following Delivery Schedule item has been added to CLIN 0004:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
27-0CT-2003 1 ADMINISTRATIVE BRANCH E250100
RANDALL HILL
5900 MACARTHUR BLVD NW

WASHINGTON, DC 20315-0220
202-764-2727
FOB: Destination

The following Delivery Schedule item has been added to CLIN 0005:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
27-0CT-2003 1 ADMINISTRATIVE BRANCH E250100
RANDALL HILL
5900 MACARTHUR BLVD NW

WASHINGTON, DC 20315-0220
202-764-2727
FOB: Destination

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0004:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY



N/A

N/A

N/A

The following Acceptance/Inspection Schedule was added for CLIN 0005:

INSPECT AT
N/A

(End of Summary of Changes)

INSPECT BY
N/A

ACCEPT AT
N/A
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Government

ACCEPT BY
Government



